COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 26/ 2018

ESTI MATE SUMVARY 10: 04: 43
CONTI D C20997 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20997- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TI ME ALLOW 50 WORK DAYS
I-70 EBND MSE WALL/ GUARDRAI L: PERCENT TIME:  94.00 ORI G TI ME ALLON 50 WORK DAYS
PRQJECT NO. NHPPO703- 434
I-70 EBND MSE WALL/ GUARDRAI L:
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 03/ 26/ 2018 DATE TI ME STARTED 04/26/2017
P.O. BOX 659 DATE LET 03/ 23/ 2017 DATE WORK BEGAN 04/ 26/ 2017
DATE AWARDED 04/ 04/ 2017 DATE TI ME SToPpPeDp 07/19/2017
DATE CONTRACT EXECUTED 04/18/2017 DATE ACCEPTED 07/19/ 2017
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 04/ 26/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 641, 113. 90 PARTI Cl PATI NG $ 639, 113. 90 $ 0.00
AWARD PRQIJECT AMT: $ 758, 895. 50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 69% TOTAL EARNI NGS 639, 113. 90 0.00
FUNDS AVAI LABLE: $ 2,000.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 639, 113. 90 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3, 000. 00 8, 383. 43
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 636, 113. 90 8, 383. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 636, 113. 90 8, 383. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8, 383. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20997-BI D ESTI MATE RUN 03/ 26/ 2018
PRQJECT: NHPP0703- 434 ESTI MATE NO 0004 10: 04: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
6, 100. 00000 1. 000 6, 100. 00
0010 202- 00090 Renoval of Delineator 5. 000 5. 000
EACH 0. 000 0. 00
60. 00000 5. 000 300. 00
0015 202- 00220 *Renmpval of Asphalt Mat 237.000 237.000
5% 0. 000 0.00
50. 00000 237.000 11, 850. 00
0020 202-01130 *Rermoval of Guardrail Type 3 1, 688. 000 1, 688. 000
LF 0. 000 0. 00
10. 00000 1, 688. 000 16, 880. 00
0025 202-01300 *Renpval of End Anchorage 2.000 2.000
EACH 0. 000 0.00
750. 00000 2.000 1, 500. 00
0030 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0035 203-01597 Pot hol i ng 11. 000 11. 000
HOUR 0. 000 0. 00
200. 00000 11. 000 2,200. 00
0040 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0045 208-00013 *Erosion Log Type 1 (20 Inch) 1, 285. 000 1, 285. 000
LF 0. 000 0.00
5. 30000 1, 285. 000 6, 810. 50
0050 208-00035 *Aggr egat e Bag 140. 000 140. 000
LF 0. 000 0. 00
5. 00000 140. 000 700. 00
0055 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00

1, 500. 00000 2.000 3, 000. 00



CONTI D: C20997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20997-BI D ESTI MATE RUN 03/ 26/ 2018
PRQIECT: NHPP0703- 434 ESTI MATE NO 0004 10: 04: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4,000. 00
0065 208-00071 Mai nt enance Aggregate (Vehicle Tracki ng Pad) 0. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 208-00103 Renoval and Disposal of Sediment (Labor) 44. 000 44. 000
HOUR 0. 000 0. 00
65. 00000 44.000 2,860. 00
0075 208-00105 Renopval and Disposal of Sedinent (Equipnent) 19. 000 19. 000
HOUR 0. 000 0. 00
200. 00000 19. 000 3, 800. 00
0080 208-00106 *Sweepi ng (Sedi nent Renoval) 18. 000 18. 000
HOUR 0. 000 0. 00
150. 00000 18. 000 2,700. 00
0085 208-00107 Renoval of Trash 14. 000 14. 000
HOUR 0. 000 0. 00
100. 00000 14.000 1, 400. 00
0090 208-00207  Erosion Control Managenent 10. 000 10. 000
DAY 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0095 210- 00060 Reset Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0100 210-01180 Reset Quardrail (Special) 890. 000 890. 000
LF 0. 000 0. 00
10. 00000 890. 000 8, 900. 00
0105 212-00006 *Seedi ng (Native) 0.700 0.700
ACRE 0. 000 0. 00
925. 00000 0. 700 647.50
0110 212-00032 *Soi | Condi tioning 0.700 0. 700
ACRE 0. 000 0. 00

3, 500. 00000 0. 700 2,450.00



CONTI D

ROADWAY

CAT NO0200

0115 213-00012

0120

214- 00005

0125

304- 06000

0130

403- 00720

0135

403- 34721

0140

411- 10255

0145

606- 00301

0150

606- 01340

0155

606- 02007

0160

607-11525

0165 612-00001

C20997

NHPPO703- 434

20997-BID

| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*Landscape Maintenance (24 Month)

Aggregat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

*Emul si fied Asphalt (Sl ow Setting)

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*End Anchorage (Fl ared) (Special)

Fence (Plastic)

Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 700
ACRE
2, 500. 00000
1. 000
LS
2, 000. 00000
0. 000
TON
150. 00000
104. 960
TON
205. 00000
0. 000
TON
176. 60000
0. 000
GAL
17. 50000
1, 700. 000
LF
30. 00000
1. 000
EACH
900. 00000
1. 000
EACH
2, 000. 00000
1, 255. 000
LF
5. 00000
5. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.700
0. 000
0.700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

104. 960
0. 000
104. 960

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 700. 000
0. 000
1, 700. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1, 255. 000
0. 000
1, 255. 000

5. 000
0. 000
5. 000
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ESTI MATE RUN 03/ 26/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 04: 43

AMOUNT

1, 750

21,516

51, 000

900

2,000

6, 275

500

00

.00

.00

80

.00

.00

00

00

00

00

00



CONTI D: C20997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20997-BI D ESTI MATE RUN 03/ 26/ 2018
PRQIECT: NHPP0703- 434 ESTI MATE NO 0004 10: 04: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 612-00003 Del i neator (Type II1) 1. 000 1. 000
EACH 0. 000 0.00
250. 00000 1. 000 250. 00
0175 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
10, 300. 00000 1. 000 10, 300. 00
0180 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0.00
75, 000. 00000 1. 000 75, 000. 00
0185 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
2,500. 00000 1.000 2,500. 00
0190 627-00008 *Modi fi ed Epoxy Pavenent Marking 16. 000 16. 000
GAL 0. 000 0.00
425. 00000 16. 000 6, 800. 00
0195 627-00011 *Pavenment Marking Paint (Waterborne) 10. 000 10. 000
GAL 0. 000 0. 00
260. 00000 10. 000 2, 600. 00
0200 630-00007 *Traffic Control Inspection 66. 000 66. 000
DAY 0. 000 0.00
100. 00000 66. 000 6, 600. 00
0205 630-00012 *Traffic Control Managenent 2.000 2.000
DAY 0. 000 0.00
675. 00000 2.000 1, 350. 00
0210 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0215 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 3. 000
EACH 0. 000 0. 00
20. 00000 3. 000 60. 00
0220 630-80342  *Construction Traffic Sign (Panel Size B) 14. 000 14. 000
EACH 0. 000 0.00

40. 00000 14. 000 560. 00



CONTI D: C20997 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20997-BI D
PRQIECT NHPPO703- 434 ESTI MATE NO. 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 630-80343 *Construction Traffic Sign (Panel Size O 4.000
EACH
50. 00000
0230 630-80355 *Portabl e Message Sign Panel 2.000
EACH
2, 500. 00000
0235 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000
Type
ype) EACH
750. 00000
0240 630-80360 *Drum Channel i zi ng Device 46. 000
EACH
15. 00000
0245 630-80370 Concrete Barrier (Tenporary) 1, 116. 000
LF
35. 00000
0250 630-80380 *Traffic Cone 50. 000
EACH
7.50000
0255 630-85020  *Mbbile Attenuator 1. 000
EACH
7, 250. 00000
0260 700-70010 F/ A M nor Contract Revisions 0. 000
F A
1. 00000
0265 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0270 700-70016 F/ A Fuel Cost Adj ustnment 0. 000
F A
1. 00000
0275 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

46. 000
0. 000
46. 000

1,116. 000
0. 000
1,116. 000

50. 000
0. 000
50. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 04: 43

AMOUNT

200

5, 000

750.

690.

39, 060

375.

7,250

00

00

00

00

00

00

00

.00

.00

.00

.00



CONTI D: C20997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20997-BI D ESTI MATE RUN 03/ 26/ 2018
PRQIECT: NHPP0703- 434 ESTI MATE NO 0004 10: 04: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0281 900-00014 Added Item (Lunp Sum/ -1. 000 -1.000
LS 0. 000 0.00
4, 235. 00000 -1.000 -4,235.00
CAT 0200 CURRENT AMI $ 319,649.80% 0.00$% 317, 649. 80

CAT NO0300 STRUCTURES

0285 206- 00000 Structure Excavation 96. 000 96. 000
cY 0. 000 0. 00
40. 00000 96. 000 3, 840. 00
0290 206- 00065 Structure Backfill (FlowFill) 183. 000 183. 000
cY 0. 000 0. 00
250. 00000 183. 000 45, 750. 00
0295 206- 00200 Structure Backfill (C ass 2) 72.000 72.000
cY 0. 000 0. 00
35. 00000 72.000 2,520.00
0300 504-06310 *Gound Nail (10 Foot) 81. 000 81. 000
EACH 0. 000 0. 00
225. 00000 81. 000 18, 225. 00
0305 504-06315 *Gound Nail (15 Foot) 311. 000 311. 000
EACH 0. 000 0. 00
250. 00000 311. 000 77,750. 00
0310 515-00400 Concrete Seal er 923. 000 923. 000
SY 0. 000 0. 00
20. 00000 923. 000 18, 460. 00
0315 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 348. 000 1, 348. 000
LB 0. 000 0. 00
1. 70000 1, 348. 000 2,291.60
0320 602-00210 *Wel ded Wre Fabric 1, 628. 000 1, 628. 000
5% 0. 000 0. 00

12. 50000 1, 628. 000 20, 350. 00



CONTI D: C20997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20997-BI D ESTI MATE RUN 03/ 26/ 2018
PRQIECT: NHPP0703- 434 ESTI MATE NO 0004 10: 04: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0325 641-10000 *Shotcrete 923. 000 923. 000
sy 0. 000 0. 00
142. 50000 923. 000 131, 527.50
CAT 0300 CURRENT AMT $  320,714.10%$ 0.00% 320,714.10

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
CAT 0400 CURRENT AMT $ 750. 00 $ 0.00% 750. 00

PROJECT TOTAL CURRENT AMI $ 641,113.90 % 0.00% 639,113.90



